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Lake Charles LNG Company, LLC; Trunkline Gas Company, LLC; Notice of Request 

for Extension of Time 

Take notice that on January 31, 2022, Lake Charles LNG Company, LLC (Lake 
Charles LNG); Lakes Charles LNG Export Company, LLC (Lake Charles LNG Export); 
and Trunkline Gas Company, LLC (Trunkline; collectively, the Applicants), requested 
that the Federal Energy Regulatory Commission (Commission) grant an extension of 
time, until December 16, 2028, to complete construction of the Liquefaction Project and 
the Pipeline Modifications Project (collectively, the Project) and make the Project 
available for service as authorized in the December 17, 2015 Order Granting Section 3 
and Section 7 Authorizations and Approving Abandonment (Order).1

The Liquefaction Project is an export project, consisting of three liquefaction 
trains, with a total design production capacity of 16.45 metric tons per annum of liquefied 
natural gas (LNG) and appurtenances, to be located adjacent to Lake Charles LNG’s 
existing LNG terminal in Calcasieu Parish, Louisiana (Terminal); and modifications and 
installation of certain facilities at the Terminal.  The Pipeline Modifications Project 
consist of the (1) construction of approximately 17.9 miles of pipeline; (2) construction of 
a new compressor station; (3) installation of additional compression at the Longville 
Compressor Station; (4) construction of five new meter stations; (5) piping modifications 
at four compressor stations; and (6) construction/modifications of various appurtenances, 
all located in Arkansas, Mississippi, and Louisiana.

The Order required Trunkline to complete construction of the Pipeline 
Modifications Project and make it available for service within four years of the date of 
the Order; the Order further required Lake Charles LNG and Lake Charles LNG Export 
to complete construction of the Liquefaction Project and make it available for service 
within five years of the date of the Order.2  On December 5, 2019, the Applicants were 
granted their request for an extension for both projects, until December 16, 2025, to 
complete construction and place the Project into service.3  The Applicants state that 

1 Lake Charles LNG Company, LLC, et al., 153 FERC ¶ 61,300 (2015), reh’g 
denied, 155 FERC ¶ 61,328 (2016) (Order).

2 Order, 153 FERC ¶ 61,300 at Ordering Paragraphs (B)(1) and (L), respectively.

3 Letter Order to Trunkline Gas Company, LLC; Lake Charles LNG Company, 
LLC; and Lake Charles LNG Export Company, LLC; Docket Nos. CP14-119-000, CP14-
120-000, and CP14-122-000 (issued December 5, 2019) (Letter Order).
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global market conditions have impacted its ability to reach a final investment decision 
and secure long-term offtake contracts, thus they now request an additional three years, 
until December 16, 2028, to complete construction of the Project and place it into service.

This notice establishes a 15-calendar day intervention and comment period 
deadline.  Any person wishing to comment on the Applicants’ request for an extension of 
time may do so.  No reply comments or answers will be considered.  If you wish to obtain 
legal status by becoming a party to the proceedings for this request, you should, on or 
before the comment date stated below, file a motion to intervene in accordance with the 
requirements of the Commission’s Rules of Practice and Procedure (18 CFR 385.214 or 
385.211) and the Regulations under the Natural Gas Act (18 CFR 157.10).  

As a matter of practice, the Commission itself generally acts on requests for 
extensions of time to complete construction for Natural Gas Act facilities when such 
requests are contested before order issuance.  For those extension requests that are 
contested,4 the Commission will aim to issue an order acting on the request within 45 
days.5  The Commission will address all arguments relating to whether the applicant has 
demonstrated there is good cause to grant the extension.6  The Commission will not 
consider arguments that re-litigate the issuance of the certificate order, including whether 
the Commission properly found the project to be in the public convenience and necessity 
and whether the Commission’s environmental analysis for the certificate complied with 
the National Environmental Policy Act.7  At the time a pipeline requests an extension of 
time, orders on certificates of public convenience and necessity are final and the 
Commission will not re-litigate their issuance.8  The OEP Director, or his or her designee, 
will act on all of those extension requests that are uncontested.

In addition to publishing the full text of this document in the Federal Register, the 
Commission provides all interested persons an opportunity to view and/or print the 
contents of this document via the Internet through the Commission’s Home Page 
(http://www.ferc.gov) using the “eLibrary” link.  Enter the docket number excluding the 
last three digits in the docket number field to access the document.  At this time, the 
Commission has suspended access to Commission's Public Reference Room, due to the 
proclamation declaring a National Emergency concerning the Novel Coronavirus Disease 
(COVID-19), issued by the President on March 13, 2020.  For assistance, contact FERC 

4 Contested proceedings are those where an intervenor disputes any material issue 
of the filing.  18 CFR 385.2201(c)(1) (2019).  

5 Algonquin Gas Transmission, LLC, 170 FERC ¶ 61,144, at P 40 (2020).

6 Id. at P 40.

7 Similarly, the Commission will not re-litigate the issuance of an NGA section 3 
authorization, including whether a proposed project is not inconsistent with the public 
interest and whether the Commission’s environmental analysis for the permit order 
complied with NEPA. 

8 Algonquin Gas Transmission, LLC, 170 FERC ¶ 61,144, at P 40 (2020).



at FERCOnlineSupport@ferc.gov or call toll-free, (886) 208-3676 or TYY, (202) 502-
8659.

The Commission strongly encourages electronic filings of comments, protests and 
interventions in lieu of paper using the “eFile” link at http://www.ferc.gov.  Persons 
unable to file electronically may mail similar pleadings to the Federal Energy Regulatory 
Commission, 888 First Street, NE, Washington, DC 20426.  Hand delivered submissions 
in docketed proceedings should be delivered to Health and Human Services, 12225 
Wilkins Avenue, Rockville, Maryland 20852.

Comment Date: 5:00 pm Eastern Time on February 18, 2022.

Dated: February 3, 2022.

Kimberly D. Bose,
Secretary.
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